



**AROMA IST-4-027567**  
**D02**  
***Project Management Guidelines***

**Contractual Date of Delivery to the CEC: 31-1-2006**

**Actual Date of Delivery to the CEC: 31-1-2006**

**Author(s): Fernando Casadevall (UPC)**

**Participant(s): UPC, KCL, PTIN, TI, TID, TEL-IST-TUL**

**Work-package: WP1**

**Est. person months: 0.5**

**Security: PU**

**Nature: Report**

**Version: 0.1**

**Total number of pages: 40**

**Abstract:**

This deliverable provides a description of the management structure of the AROMA project and the templates for all documents that will be produced by the consortium.

**Keyword list:** Project Management, Consortium and technical management, Project Organization, Management processes, Co-ordination with the outside world, Conflict resolution

## **DISCLAIMER**

The work associated with this report has been carried out in accordance with the highest technical standards and the AROMA partners have endeavoured to achieve the degree of accuracy and reliability appropriate to the work in question. However since the partners have no control over the use to which the information contained within the report is to be put by any other party, any other such party shall be deemed to satisfied itself as to the suitability and reliability of the information in relation to any particular use, purpose or application.

Under no circumstances will any of the partners, their servants, employees or agents accept any liability whatsoever arising out of any error or inaccuracy contained in this report (or any further consolidation, summary, publication or dissemination of the information contained within this report) and/or the connected work and disclaim all liability for any loss, damage, expenses, claims or infringement of third party rights.

**DOCUMENT HISTORY**

Date	Version	Status	Comments
18.1.2006	001	Int	ToC
25.1.2006	002	Int	Final version for approval
31.1.2006	001	Apr	Approved final version

# Table of Contents

- EXECUTIVE SUMMARY..... 1**
- 1 INTRODUCTION ..... 2**
- 2 MANAGEMENT ORGANIZATION ..... 2**
- 3 CONSORTIUM AND TECHNICAL MANAGEMENT ..... 3**
  - 3.1 PROJECT CO-ORDINATION COMMITTEE (PCC) ..... 3
  - 3.2 PROJECT AND TECHNICAL MANAGER ..... 4
  - 3.3 WP LEADERS ..... 5
  - 3.4 TASK LEADERS ..... 5
  - 3.5 LIAISON DELEGATES ..... 6
  - 3.6 PARTNER REPRESENTATIVES ..... 6
  - 3.7 WP LEADER MEETINGS..... 6
  - 3.8 WP AND TASK MEETINGS..... 6
- 4 MANAGEMENT PROCESSES ..... 7**
  - 4.1 PLANNING, MONITORING AND REPORTING ..... 7
  - 4.2 REVIEW PROCEDURE ..... 8
  - 4.3 DECISION PROCESS ..... 8
  - 4.4 DELIVERABLES HANDLING ..... 8
  - 4.5 CONFIDENTIALITY AND IPR HANDLING..... 8
  - 4.6 INFORMATION FLOW ..... 8
  - 4.7 CONSENSUS AND CO-OPERATION ..... 8
  - 4.8 PROJECT HANDBOOK ..... 9
- 5 CO-ORDINATION WITH THE OUTSIDE WORLD ..... 9**
- 6 CONFLICT RESOLUTION..... 9**
- ANNEX I: DOCUMENT TEMPLATE AND FILE NAMING SYSTEM ..... 11**
- ANNEX II: QUARTERLY-MONTHLY WP REPORT ..... 17**
- ANNEX III: QUARTERLY-MONTHLY CONTROL REPORT ..... 21**
- ANNEX IV: QUARTERLY-MONTHLY MANAGEMENT REPORT ..... 26**
- ANNEX V: MEETING AGENDA TEMPLATE..... 30**
- ANNEX VI: PRESENTATION TEMPLATE..... 34**
- ANNEX VII: DELIVERABLE TEMPLATE ..... 35**

## **EXECUTIVE SUMMARY**

This document sets out the specific management guidelines for the IST project AROMA. The document gives the management structure as well as the different roles and procedures within the AROMA consortium. The project management guidelines are mainly referring to the following areas. The first area is the Management Organization, which identifies the different co-ordination roles in the project. Consortium and technical management is the second area, which is a description of the key persons of the consortium together with their specific responsibilities for carrying out both the administrative as well as the technical co-ordination. The management processes are mainly those related to reporting and monitoring throughout the project's lifetime. Co-ordination with the outside world and Conflict resolution are parts of the project management that ensure the quality of work and the efficient co-operation among the partners within the consortium.

Finally, a set of templates for all the documents that will be produced by the consortium are annexed. The basic purpose of the annexed templates is to ensure that the documents exchanged within the project are unified in form, structure and ensure the project's quality objectives.